QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: Western Kentucky University

2009-4 (October)
10/30/2009

Report Quarter:
Print Date:

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/Council on Postsecondary Education

Construct Chapel and Columbarium

Postsecondary Education Cabinet/Western Kentucky University

Acquire Property and Construct Parking Lots

Acquire Property and Construct Parking Lots-Phase I
Acquire Property and Construct Parking Lots-Phase II
Acquire Property and Construct Parking Lots-Phase III
Acquire Property and Construct Parking Lots-Phase IV
Construct Agriculture Research Services Lab

Construct Baseball Clubhouse

Construct Central Reg. Postsecondary Education Center
Phase II

Construct Central Regional Postsecondary Education
Center - Planning and Design

Construct Materials Characterization/ICSET Phase II
Construct Mesonet Computer Center

Develop South Lawn

Expand Preston Center - Phase II Construction
Improve University Drive Intersection

Install Bike Paths

Parking and Street Improvemetns (subproject - Phase IV:
Upgrade Parking Lot @ 14th St & KY St)

Renovate Academic Athletic #2

See the following four subprojects - Renovate Acad Ath #2

Utility Upgrades); Renovate Acad Ath #2 (Phase III:
Renovate Agriculture Expo Center
Renovate and Expand Carroll Knicely Center Phase II
Renovate Downing University Center - Phase III
Renovate Electrical Distribution - Phase V

Renovate Environmental Science and Technology Hall
Design

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Warren CPBOC-11/01/08 In Construction 14 06/30/10
Warren 2008-2010 Construction/Multiple Bid Packs
Warren 2008-2010 In Construction 99 12/01/09
Warren 2008-2010 In Construction 99 12/01/09
Warren 2008-2010 Complete/In Warranty 100 08/15/09 08/15/09
Warren 2008-2010 Complete/In Warranty 100 08/15/09 08/15/09
Warren 2006-2008 Design/Phase A
Warren 2008-2010 In Construction 5 01/04/10
Warren 2006-2008 Awaiting Initiation by Agency
Hardin 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 In Construction 80 12/01/09
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 Awaiting Initiation by Agency
Warren Complete/In Warranty 100 08/31/08 08/31/08
Warren 2004-2006 Multiple Subprojects
(Phase I: Waterproofing/Staining Current Stadium); Renovate Acad Ath #2 (Phase II:

Construct West Grandstand); Renovate Acad Ath #2 (Phase IV: Renovate East Grandstand) .
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 In Construction 7 11/30/10
Warren 2008-2010 Design/Phase A
Warren 2006-2008 Complete/In Warranty 100 09/15/08 09/15/08
Warren 2008-2010 Awaiting Initiation by Agency
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Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Renovate Garrett Conference Center Phase I Warren 2008-2010 Awaiting Initiation by Agency
Renovate Helm/Cravens Library Design Warren 2008-2010 Awaiting Initiation by Agency
Renovate Ivan Wilson Center Phase I Warren 2008-2010 Design/Phase B
Renovate Kentucky Building Design Warren 2008-2010 Awaiting Initiation by Agency
Renovate Preston Center - Design Warren 2004-2006 In Construction 80 12/01/09
Renovate Science Campus Phase III Warren 2008-2010 In Construction 86 11/30/09
Renovate Science Campus-Phase II (subproject - Phase A: Warren 2004-2006 Complete/In Warranty 100 08/01/09 08/01/09
Construct Snell Hall)
Renovate Science Campus-Phase II (subproject - Phase B: Warren 2004-2006 Awaiting Initiation by Agency
Renovate Science and Technology Building)
Comments: See project Renovate Science Campus Phase III
Renovate Science Campus-Phase II (subproject - Phase C: Warren 2004-2006 Design/Phase C
Renovate Thompson Center Wing)
Comments: Schematic design only
Renovate Science Campus-Phase II (subproject - Phase D: Warren 2004-2006 Design/Phase C
Demolish Thompson North Wing)
Comments: Design only
Renovate Underground Electrical Infrastructure Warren 2008-2010 Design/Phase A
Renovate Van Meter Hall Warren 2008-2010 In Construction 78 12/01/09
Renovate Van Meter Hall - Design Warren 2004-2006 In Construction 78 12/01/09
Comments: Design only
Renovation & Expansion of Carroll Knicely Center Warren 2006-2008 Multiple Subprojects
See the following two subprojects: Roof Replacement and Building Renovation & Expansion.
Renovation & Expansion of Carroll Knicely Center Warren 2006-2008 In Construction 7 11/30/10
(subproject - Building Renovation & Expansion)
Repair and Renovate Craig Alumni House Warren 2008-2010 Awaiting Initiation by Agency
Repair/Renovate Parking Structure #1, Phase I Warren 2008-2010 In Construction 90 09/30/09
Replace Building Ford College Business - Grise Hall Warren 2008-2010 Design/Phase A
Phase I
* Replace College of Education Building - Tate Page Hall Warren 2006-2008 In Construction 37 12/31/10
Replace College of Education Building Phase II Warren 2008-2010 Awaiting Initiation by Agency
Replace Field in Houchens/L.T. Smith Football Stadium Warren 2008-2010 Complete/In Warranty 100 03/30/09 03/30/09
Upgrade Steam Plant Air Quality System Warren 2008-2010 Complete/In Warranty 100 11/18/08 11/14/08
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* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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